STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATICN

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/18/2013  Page 10f 2
TO: Tony Anziano, Program Manager / FILE:  EA. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No

CCO#: 268 | SUPPLEMENT# (o | Category Code: CHSA CONTINGENCY BALANCE (incl. this change) ~ $86,371,793.04

COST: $0.00 INCREASE [ ] DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Final Cable Band Bolt Tensioning CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- T ; C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qeiglnal Contract Time: i) This Changs: Time Adjusiments: {including this change) CCO(s): {including this change)}
2490 Day(s) 0 Dayls) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
Revising final cable band bolt tensioning.
Revise Special Provisions Section 10-1.60 “CABLE SYSTEM," subsection “ERECTION,” subsection “Cable Bands."

Special Provisions Section 10-1.60 “Cable System” subsection “Cable Bands” provides the Contractor flexibility in the timing
of the final cable band bolt tensioning. This section allows the final cable band bolt tensioning to occur any time between the
time the design load of the steel box girder has been transferred to the cable system (completion of Phase 3 Load Transfer)
and the dismantling of the footbridge system. As discussed in the joint Caltrans/Contractor weekly Cable Issues meeting, the
Contractor’s intention was to perform the final cable band bolt tensioning after the completion of the Phase 3 Load Transfer
operation. Itis agreed that the completion of Phase 3 Load Transfer marks substantial completion of transferring the design
load to the cable system. Phase 3 Load Transfer was completed on October 17, 2012.

In reviewing the progress of the work, specifically the cable band bolt tension losses over time and taking into account the
time dependant cable band bolt tension loss behavior typical to suspension bridges, the Depariment directed the Contractor to
delay the final tensioning of the cable band bolts in order to further monitor the tension loss over time. The Department has
now determined that as of January 25, 2013, it is acceptable to proceed with the final cable band bolt tensioning. This
change order directs the timing of both the final cable band bolt tensioning and final cable band bolt measurements. This
change order also directs the maximum tensile force to be applied to each boit.

Excluded from this change order is the final cable band bolt tensioning for cable bands at Panel Points 34 EPP, 40 WPP/EPP,
and 44 WPP/EPP. The final disposition of these cable band bolts will be included in Contract Change Order (CCQ) 291
“Cable Band Bolt Replacement.”

This is a no cost change order.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call; (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 2/14/13 THIS REQUEST TOTAL TO DATE
) ) . : ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 2/14/13 EARBE AERBTIT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 2/19/13 AGREED FPRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $0.00 $0.00
FEDERAL PARTICIPATION
Environmental: Date
- e : ol [] PARTICIPATING [T] PARTICIPATING IN PART NONE
B S HQ, Bich Faley ate 24713 | ] NON-PARTICIPATING (MAINTENANCE) [NON-PARTICIPATING
Cter Shedin: Struct. Maint, Lina Ellis Date 211913 | cenERraL SEGREGATION (i more than one Funding Source or P.LP. type)
District Prior Approval By: HQ, Larry Salhaney Date 2/21/13 | [[Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issus Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signat Dat
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